
ID Name Finish Sept 2005
Finish Date
(Baseline)

Milestone Status Explanation

791 Publish DON IT Policy Guidance for FY07 Expenditures 9/2006

792 Identified services provided by DON web capabilities 9/2006

793 Complete draft revised DON portfolio management policy 9/2006

794 Air Force TBD
795 ACES  Automated Civil Engineer System 11/2008 11/2008
796 Key Milestones: 11/2008 11/2008
797 Increment: OPS Modernization: Field ACES OPS Module 10/2007 10/2005
798 FOC 10/2007 10/2005 2 - Not Met Beta test delay due to technical issue with COTS solution;

negotiating implementation date with vendor; replanned for
OCT 2007.

799 Increment: Phase 1 Modernization: Field Project Mgmt & Real
Property Modernization

5/2008 11/2007

800 FOC 5/2008 11/2007 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of
resources to implement Real Property Information
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07.

801 Increment: Phase 2 Modernization: Housing Management,
Personnel and Readiness Modules

11/2008 5/2008

802 FOC 11/2008 5/2008 5 - Slipped ACES PM/RP/HM/PR/FD delays result from reallocation of
resources to implement Real Property Information
Requirements (RPIR) to comply with BMMP mandate.
Remaining modernization activities slipped to meet RPIR
implementation deadlines in FY06 and FY07

803 Increment: Phase 3 Modernization: Fire Department Module 11/2008 11/2008

804 FOC 11/2008 11/2008 3 - On Track

805 Legacy Systems migrating to ACES 6/2006 6/2006
806 IWIMS 6/2006 6/2006

807 AETC ADLS  AETC Advanced Distributed Learning System 9/2012 7/2004
808 Key Milestones: 9/2012 7/2004
809 IOC 7/2004 7/2004 1 - Met

810 Reach 500,000 users and 150 courses 9/2006 3 - On Track

811 Improved report writing Capability - reduce report costs by 75% 9/2006 3 - On Track

812 Upgraded help desk and software 9/2007 3 - On Track

813 Interface ADLS with OASD/P&R Object Repository Phase I. Supports
eGov transformation initiative.

9/2008 3 - On Track

814 Interface ADLS with OASD/P&R Object Repository Phase II. Supports
eGov transformation initiative.

9/2009 3 - On Track

815 Upgrade hardware and software 9/2010 3 - On Track

816 Interface ADLS with OASD/P&R Object Repository Phase III. Supports
eGov transformation initiative.

9/2011 3 - On Track

817 Learning Management System software refresh 9/2012 3 - On Track

818 AFIR&I  Air Force Information Reliability & Integration Action Plan 11/2016 11/2016
819 Key Milestones: 11/2016 11/2016
820 Increment: Increment 1 7/2013 7/2013
821 Maintain Reliable Budgetary Accounting Information to Support an

Unqualified Audit Opinion on the Statement of Budgetary
Resources. (Incr 1): Request Internal Validation;(Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3):  Audit Opinion
Received

7/2010 7/2010 3 - On Track

822 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2): Air
Force Management Assertion to OSD/IG; (Increment 3):

7/2013 7/2013 3 - On Track

823 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

7/2013 7/2013 3 - On Track
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824 Increment: Increment 2 4/2014 4/2014
825 Maintain Reliable Budgetary Accounting Information to Support an

Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3):  Audit Opinion
Received

4/2011 4/2011 3 - On Track

826 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

4/2014 4/2014 3 - On Track

827 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

4/2014 4/2014 3 - On Track

828 Increment: Increment 3 11/2016 11/2016
829 Fixed Asset Accounting Capability and AFAA review of capital

lease reporting
6/2006 3 - On Track

830 Military Equipment (ME) modified assertion package 12/2006 3 - On Track

831 Audit ME baseline 9/2007 3 - On Track

832 Audit fund balance with Treasury 12/2007 3 - On Track

833 Maintain Reliable Budgetary Accounting Information to Support an
Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3):  Audit Opinion
Received

11/2013 11/2013 3 - On Track

834 Maintain Reliable Cost Information for Air Force Programs to
Support an Unqualified Audit Opinion on the Statement of Net
Cost.  (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):

11/2016 11/2016 3 - On Track

835 Maintain Reliable Information for all Air Force Assets and
Liabilities to Support an Unqualified Audit Opinion on the Balance
Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air Force
Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received

11/2016 11/2016 3 - On Track

836 AFRISS  Air Force Recruiting Information Support System 11/2007 11/2007
837 Key Milestones: 11/2007 11/2007
838 Milestone A 8/1998 8/1998 1 - Met

839 Milestone B 12/1998 12/1998 1 - Met

840 Milestone C 2/1999 2/1999 1 - Met

841 IOC 6/1999 6/1999 1 - Met

842 Automate GoANG.com/Live Chat 6/2006

843 Update/Correct ANG user info/mgmt tools 6/2006

844 Correct data mgmt of chaplain applicants/MEPS, automate leads
processing, implement cost based analyzer, db upgrade and replication

12/2006

845 FOC 11/2007 11/2007 3 - On Track

846 DEAMS-AF  Defense Enterprise Accounting Management System - Air
Force

9/2010 9/2010

847 Key Milestones: 3/2009 3/2009
848 Increment: Inc 1 USTRANSCOM 2/2008 2/2008
849 Complete AoA 1/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

850 Milestone A 4/2005 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

851 Milestone B 1/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

852 Milestone C 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

853 IOC 9/2007 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

854 FOC 2/2008 6 - Deleted Duplicate milestone found under USTRANSCOM DEAMS.

855 Increment: Inc 2 (USAF) 3/2009 3/2009
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856 Award System Integrator Contract 1/2006 1 - Met

857 Complete blueprinting (Fit-Gap) 6/2006 3 - On Track

858 Migrate partial ASIFICS functionality to DEAMS 10/2006 3 - On Track

859 Milestone A 1/2007 1/2007 3 - On Track

860 Milestone B 2/2008 2/2008 3 - On Track

861 Milestone C 3/2009 3/2009 3 - On Track

862 IOC 3/2009 3/2009 3 - On Track

863 Legacy Systems migrating to DEAMS 9/2010 9/2010
864 ABSS 3/2009 3/2009

865 ASIFICS 10/2006 10/2006

866 BARS 9/2010 9/2010

867 CPAS 12/2004 12/2004 1 - Met

868 FMS 9/2007 9/2007

869 GAFS 9/2010 9/2010

870 GAFS-R 9/2010 9/2010

871 IAPS 9/2010 9/2010

872 TFMS-M 9/2007 9/2007

873 EBS  Enterprise Business System 9/2008 9/2008
874 Key Milestones: 9/2008 9/2008
875 Milestone A 9/1999 9/1999 1 - Met

876 Milestone B 2/2000 2/2000 1 - Met

877 Milestone C 10/2002 10/2002 1 - Met

878 IOC 4/2004 4/2004 1 - Met

879 Establish EDM Infrastructure 7/2005 7/2005 1 - Met

880 CWE Rollout to AFRL 2/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created

881 Enterprise Planning & Pgming Syst 8/2006 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created

882 COTS S&T Project Portfolio Mgt Syst 2/2007 6 - Deleted Reporting overly detailed; milestones restated for clarity;
Consolidated milestones created

883 Q1FY06 Release 12/2005 1 - Met

884 Q2FY06 Release 3/2006 3 - On Track

885 Q3FY06 Release 6/2006 3 - On Track

886 Q4FY06 Release 9/2006 3 - On Track

887 Q1FY07 Release 12/2006 3 - On Track

888 FOC 9/2008 9/2008 3 - On Track

889 Legacy systems migrating to EBS 9/2008 3/2007
890 Agreements 3/2007 3/2007

891 APDP Tracking 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

892 C2S2 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

893 DiDS 3/2007 3/2007

894 DTTIS 10/2006 10/2006

895 G2 11/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

896 HE-PERS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

897 HQ P&P 2/2006 2/2006
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898 HR2K 1/2007 6 - Deleted  EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

899 HR-DEVS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

900 HWIS 3/2007 3/2007

901 IR&D 8/2005 8/2005 1 - Met

902 Jiffy 3/2007 3/2007

903 LMS 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

904 Mentoring 9/2007 1/2007 5 - Slipped EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

905 Oz-SBIR 3/2007 3/2007

906 PA 8/2005 3/2007 1 - Met

907 Contrak 3/2007 3/2007

908 PTI 8/2005 8/2005 1 - Met

909 RCDB 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

910 Tech Web 8/2005 8/2005 1 - Met

911 Vocus 8/2005 8/2005 1 - Met

912 Warfighter 9/2006 2/2006 2 - Not Met EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

913 Web Project Room 12/2005 3/2007 EBS was in planning as of Sep ETP; updated legacy
migrations reflect dependence on program milestones (FOC
targeted SEP08)

914 WURMS 3/2007 3/2007

915 ASTARS 9/2008

916 iSMART 9/2008

917 Publications 9/2008

918 SBS 9/2008

919 TRTS 9/2008

920 APRS 6/2007

921 ECSS  Expeditionary Combat Support System TBD 9/2013
922 Key Milestones: 9/2012 9/2012
923 Milestone A 8/2005 8/2005 1 - Met

924 Milestone B 9/2008 12/2007 5 - Slipped Slipped due to protest of COTS award

925 Milestone C 9/2009 10/2008 5 - Slipped System Config and Demo to include config and
developmental test, ops assessment

926 IOC 6/2011 3/2011 5 - Slipped Phased implementation Capability incl successful demo of
end to end AF log chain to "Sustain the Force".
Interoperability and Ops testing and Eval and Full Rate
Production

927 FOC 9/2012 9/2012 3 - On Track Successful global operation of end to end AF log chain
capability to "Sustain the Force"

928 Legacy Systems migrating to ECSS-IL TBD 9/2013
929 615 OPL 9/2011

930 A&S 9/2010 9/2010

931 ABS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

932 ACFTD 9/2011

933 ACITS 9/2011

934 ACTS 9/2011

935 ADPE DB 9/2010
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936 AES 9/2011

937 AFEMS-C TBD

938 AFEMS-U 9/2010

939 AFERS 9/2011 9/2011

940 AFLSW 9/2011

941 AFM SDW 9/2011

942 AFPS 9/2011 9/2011

943 AFRL SOLUTIONS WEBSITE 9/2011

944 AIMS 9/2011

945 AIRCAT 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

946 AIRWAVE 9/2011

947 AISFINV 9/2010

948 AITS 9/2010

949 ALMSS 9/2011 9/2011

950 ALSDS 9/2011

951 AMARC-MIS(ABS3) 9/2010

952 AMC READINESS DRIVERS 9/2009

953 AMCS 9/2010

954 AMMO-WEB 9/2010 9/2010

955 AMREP 9/2011

956 AMST 9/2011

957 AMTS 9/2010

958 ANNUALLEAVE 9/2011

959 AOTS 9/2009

960 API 9/2010 9/2010

961 APLS 9/2010

962 APPLICATIONXTENDER 9/2008

963 APRS 9/2010

964 APS 9/2009 9/2009

965 APTS 9/2011

966 APTS 9/2011

967 ASAP 9/2010

968 ASIFP FOR GFM TBD

969 ASIMIS TBD

970 ASM 9/2008

971 ASMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

972 ASSAT 9/2009 9/2009

973 ASTS 9/2011

974 ATACS 9/2011

975 ATICS 9/2010

976 ATIMS 9/2008

977 ATOMS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

978 ATOS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

979 ATS 9/2011

980 AUTO202 9/2011

981 AUTOCRIB 9/2011
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982 AVCOM 9/2010

983 AVCOM 9/2010

984 B-1 ETO 9/2008

985 B-2 TIFCMLIB 9/2010

986 BACKORDER BURNDOWN 9/2011

987 BART 9/2011

988 BASES 9/2011 9/2011

989 BASICS 9/2010

990 BBRAMS TBD

991 BBT 9/2010

992 BEST 9/2009

993 BITS IBRC 9/2011 9/2011

994 BMSS 9/2010

995 BRAZING DB 9/2011

996 BSI+ 9/2010

997 C-130 IMIS 9/2011

998 C2DB 9/2009

999 C2Remedy 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1000 C5 CREEPER 9/2010

1001 C5 CUMULATIVEMICAPTOOL 9/2011

1002 C5 ISE BY BRANCH 9/2010

1003 C5 MIMS 9/2010

1004 C5 OPEN BA 9/2011

1005 C5 PARTSIMPACT 9/2011

1006 C5 PDM CANN 9/2008

1007 C5 PROD PARTS BY IM 9/2010

1008 C5 PROD PARTS REV 9/2010

1009 C5 RSP 9/2010

1010 C5 SURGE 9/2010

1011 C5 TOP 100 9/2010

1012 C17 SETS 9/2011

1013 C53 9/2010

1014 CAMS-FM/G081 9/2011 9/2011

1015 CANS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1016 CARS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1017 CAS 2.0 9/2011

1018 CAV II TBD

1019 CCS 9/2011 9/2011

1020 CD 9/2008 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1021 CDRV 6 - Deleted Duplicate legacy.

1022 CDRV 9/2011

1023 CEMS/D042A 9/2010

1024 CEMS/D042B 9/2010

1025 CEMS/D042C 9/2011

1026 CEMS/D042D 9/2010

1027 CEMS/D042E 9/2010
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1028 CEMS/D042F 9/2010

1029 CEMS/D042G 9/2010

1030 CERC (D039) 9/2009

1031 CETADS CWA 9/2011

1032 CIDS 9/2010 9/2010

1033 CIMS 9/2011

1034 CITOMS 9/2010 9/2010

1035 CLASS 9/2011

1036 CMOS 9/2010 9/2010

1037 CMPG IS 9/2011

1038 CMTS 9/2010

1039 COCKPIT 9/2011

1040 COINS 9/2010 9/2010

1041 COMMITMENTS VS. ACTUALS 9/2011

1042 COPA 9/2009 9/2009

1043 CPPM 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1044 CPTS 9/2011

1045 CSIS 9/2010 9/2010

1046 CSSAT 9/2011

1047 CSWS DE 9/2009

1048 D3I 9/2011

1049 DAILY DIRECT AND INDIRECT MATERIAL 9/2011

1050 DAILY MICAP 9/2011

1051 DARCY 9/2009

1052 DCAPES-LOGFAC 9/2009

1053 DCAST 9/2011

1054 DDWG 9/2010

1055 DEPOT STOCK EFF 9/2010

1056 DESTRAP 9/2011

1057 DIAMONDS 9/2011

1058 DMAPS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1059 DMAPS_DOC-SCAN 9/2008

1060 DMAPS-ABOM 9/2011

1061 DMAPS-AFMCIE-CPBM 6 - Deleted No longer tracked as a DoD system.

1062 DMAPS-DIFMS 9/2011

1063 DMAPSIE 9/2011

1064 DMAPSIE-CONEN 9/2011

1065 DMAPSIE-DDSS 9/2011

1066 DMAPSIE-EIG 9/2011

1067 DMAPSIE-FITS 9/2011

1068 DMAPSIE-JOST 9/2010

1069 DMAPSIE-RSCS 9/2011

1070 DMAPSIE-SPGS 9/2011

1071 DMAPS-NIMMS 9/2011

1072 DMAPS-TAAS 9/2011

1073 DMAWG 9/2011

1074 DMCODB 9/2011
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9/2010

9/2010

9/2010

9/2010
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1075 DMCS 9/2010

1076 DM-HMMS 6 - Deleted No longer tracked as a DoD system.

1077 DMIDM 9/2011

1078 DMMSS 9/2010 9/2010

1079 DMSI 9/2011 9/2011

1080 DMSMS 9/2010

1081 DMWPCS 9/2011

1082 DPEM 9/2011

1083 DPEMDB 9/2011

1084 DPS 9/2011

1085 DRAFT 9/2011

1086 DRILS 9/2011

1087 DRIS 9/2010 9/2010

1088 E3-IDM 9/2011

1089 EAGLE EMAP 9/2011

1090 EAGLE ETIMS 9/2010

1091 EAGLE IRIS 9/2010

1092 EAGLE RSAF DREAMS TWO 9/2011

1093 EB WELDING DB 9/2011

1094 ECC 9/2011

1095 EDATS 9/2010

1096 EGATE TBD

1097 EHMDRC 9/2011

1098 EIP 9/2010

1099 EMOC 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1100 EMPLOYEEDB 9/2011

1101 ENGRDOC 9/2010

1102 EPM 9/2009

1103 EPS 9/2011 9/2011

1104 ESDS 9/2010

1105 ETIMS 9/2011

1106 ETMR 9/2011

1107 ETOL 9/2011

1108 ETOMS 9/2011

1109 ETRAK TBD

1110 E-WCD 9/2011

1111 EXPRESS 9/2011 9/2011

1112 F/A-22 IMIS 9/2011

1113 F-15 ACI DATABASE 9/2011

1114 F-15 AUTO AFTO FORM 3 9/2010

1115 F-15 AUTO AFTO FORM 238 9/2010

1116 F-15 CIP 9/2009

1117 F15 IMIS 9/2011

1118 F16TCG 9/2011

1119 F202 9/2010

1120 FACILITIESDB 9/2008

1121 FAMS TBD

9/2010
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9/2010
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9/2010
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1122 FAS 9/2010 9/2010

1123 FCS 9/2011

1124 FEM 9/2011 9/2010

1125 FEMWEB 9/2011

1126 FHATS 9/2011

1127 FIABS 9/2010 9/2010

1128 FILENET 9/2010

1129 FINANCIALDB 9/2011

1130 FLAME SPRAY DB 9/2011

1131 FSS SYSTEM 9/2010

1132 G050 DRAIR 9/2011

1133 GATES TBD

1134 GFMTR 9/2010 9/2010

1135 GIMMS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1136 GOLD 9/2010

1137 GWC 9/2011

1138 HD 9/2011

1139 HEAT TREAT FURNACE DB 9/2011

1140 HEAT TREAT POS DB 9/2011

1141 HMMS   9/2010 9/2010

1142 I&SSS 9/2010 9/2010

1143 ICAT 9/2010

1144 ICATS 9/2011

1145 ICBM MDC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1146 ICS 9/2010 9/2010

1147 IDIM 9/2010 9/2010

1148 IES 9/2011

1149 IETMS 9/2011

1150 IFFR FORM390 9/2010

1151 IIMS 9/2011

1152 ILDS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1153 ILS-S 9/2011 9/2011

1154 ILS-S-SATS 9/2010

1155 IMACS 9/2011 9/2011

1156 IMCS 9/2010 9/2010

1157 IMDB/MRISF 9/2011

1158 IMDS 9/2011

1159 IMDS-CDB 9/2011

1160 IMMP 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1161 IMPAC 9/2010

1162 IMWRP 9/2011 9/2011

1163 INSTOR 9/2010 9/2010

1164 INSURANCE / STOCKAGE STATUS 9/2010

1165 I-POMX 9/2011

1166 IRD 9/2009 9/2009

1167 IRIS 6 - Deleted Duplicate legacy system.

1168 IRIS 9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010
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1169 ISSUED MATERIAL 9/2010

1170 ITS (2) 9/2011 9/2011

1171 JCALS 9/2008

1172 J-CAPS 9/2011

1173 JEDMICS 9/2011

1174 JENISS 9/2010

1175 JIMIS 9/2011

1176 JOPMS 9/2011 9/2011

1177 JRAMS 9/2011

1178 KDSS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1179 KINNEXUS 9/2011

1180 LABMET 9/2011

1181 LABOR 9/2011

1182 LART 9/2011

1183 LASAR 9/2010

1184 LDM 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1185 LDMS 9/2011 9/2011

1186 LGFNOTES1 9/2010

1187 LIN (FORMERLY CIRF) 9/2011

1188 LIR 9/2011

1189 LMDB 9/2011

1190 LMDS 9/2010 9/2010

1191 LOGCAT-C TBD

1192 LOGCAT-U TBD

1193 LOGISTICS WEB FORMS PROCESSOR 9/2010

1194 LOGMOD TBD

1195 LTE METRICS 9/2011

1196 LWS 9/2011

1197 LWT 9/2011

1198 MABIFA 9/2010

1199 MABSM 9/2011 9/2011

1200 MAEP BUDGET DB 9/2010

1201 MAINT. STAMP TRACKING 9/2010

1202 MANOEB 9/2011

1203 MART 9/2011

1204 MAS - HD 9/2010

1205 MATERIAL 9/2011

1206 MCIP 9/2011

1207 MCPS 9/2011 9/2011

1208 MCS 9/2010

1209 MDL 9/2011

1210 MDSS (OC-ALC) 9/2009

1211 MDSS (OO-ALC) 9/2009

1212 MDSS (WR-ALC) 9/2011

1213 MERLIN 9/2011 9/2011

1214 MFRS 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1215 MICAP (D165B) 9/2011

9/2010

9/2008

9/2010

9/2010

9/2010
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9/2010

9/2010
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1216 MICAP SPARES ESTIMATED DELIVERY DATES 9/2011

1217 MICAS 9/2010 9/2010

1218 MIICS 9/2010 9/2010

1219 MIIDB 9/2010 9/2010

1220 MISTR 9/2011 9/2011

1221 MLS 9/2010

1222 MMDS 9/2010

1223 MNCL 9/2011

1224 MPCS 9/2011

1225 MPE 9/2011 9/2011

1226 MPS 9/2011 9/2011

1227 MRDCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1228 MRRB 9/2011

1229 MSAT 9/2011

1230 MTS 9/2011

1231 MUSIC 9/2011

1232 MWAS 9/2010 9/2010

1233 MWMS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1234 MWPCS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1235 MWR 9/2010

1236 NCMR 9/2010

1237 NIMACS 9/2010

1238 NITS 9/2010

1239 OC-ALC-INFOGATE TBD

1240 OC-CMD202 9/2008

1241 OC-FD_WIP 9/2011

1242 OC-FS 9/2011

1243 OC-ITSMIRROR 9/2011

1244 OC-LES 9/2011

1245 OC-LPS 9/2011

1246 OC-MVT 9/2011

1247 OC-OWO 9/2011

1248 OC-PMST 9/2011

1249 OC-PST 9/2010

1250 OC-SKIL 9/2011

1251 ODS 9/2011

1252 OGDEN PDMSS EXT 9/2011

1253 OGDEN PDMSS WEB 9/2011 9/2011

1254 OLVIMS INC I 9/2011

1255 ONBASE 9/2010

1256 ORA 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1257 OSOFAS 9/2008

1258 OWRMR 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1259 OZ-SPA 9/2008

1260 PACK PROBE 9/2010

1261 PACSS 9/2011

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010

9/2010
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9/2008
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1262 PAD 9/2011

1263 PADS 9/2011 9/2013

1264 PAFM 9/2009

1265 PAMS 9/2008 9/2008

1266 PARIS/SELDI 9/2010

1267 PARTNERSHIPS 9/2010

1268 PARTS CONSTRAINT REVIEW 9/2010

1269 PASPO 9/2011

1270 PCINVENTORY 9/2010

1271 PCMS 9/2011

1272 PDCT 9/2010

1273 PDM MICAPS 9/2011

1274 PDMSS 9/2011 9/2011

1275 PDMSS WEB 9/2011 9/2011

1276 PIDS II 9/2011

1277 PIECS 9/2010 9/2010

1278 PLASMA SPRAY DB 9/2011

1279 PLASS 9/2010

1280 PM/CCAT 9/2010

1281 PMDS II 9/2010

1282 PNSSRS 9/2010

1283 POMX 9/2011 9/2011

1284 POSYS 9/2011

1285 PPAS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1286 PPRDB 9/2011

1287 PRPS 9/2010

1288 PRS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1289 PTOWS 9/2011

1290 PWPS 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1291 QIMMS TBD

1292 R&PC 9/2008

1293 RAM/TMRS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1294 RAMP 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1295 RAMPOD 9/2011 9/2011

1296 RAVE 9/2010

1297 RCAS 9/2011 6 - Deleted Legacy system subsumed by legacy WSMIS-RCAS.

1298 RDS 9/2010

1299 RECON 9/2010

1300 REMIS 9/2011 9/2013  Legacy system migrations are dependent on ECSS program
milestones; program slipped due to protest of COTS award

1301 REPAIR AMC_AMSC DB 9/2011

1302 RESISTANCE WELDING DB 9/2011

1303 RFM (D357) 9/2009

1304 RID 9/2010

1305 RIS 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1306 RMS 9/2010 9/2010

9/2009
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9/2010
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9/2010

9/2010
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1307 ROBBACK/CANNABALIZATION PROGRAM 9/2010

1308 RSPD 9/2010

1309 RSSL 9/2010 9/2010

1310 RSSP DE 9/2009 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1311 SACS 9/2010 9/2010

1312 SAM 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1313 SAMIS 9/2010

1314 SAMS 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1315 SATODS (W002) 9/2010 9/2010

1316 SATOOL 9/2010

1317 SATS 9/2010 9/2010

1318 SAV 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1319 SBSS/ILS-S 9/2011 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1320 SCC 9/2010

1321 SCHEDULEWATCH 9/2010

1322 SCRBD 9/2009

1323 SCS 9/2011 9/2011

1324 SHEETMETAL 9/2011

1325 SIGNINOUT TBD

1326 SIRS 9/2009 9/2009

1327 SIS 9/2010 9/2010

1328 SLED 9/2011

1329 SMAG 9/2011

1330 SMAG B/O 9/2010

1331 SMAG CHART GENERATOR 9/2010

1332 SMAG IESE 9/2010

1333 SMAG SE 9/2010

1334 SMAG SE/SOR 9/2010

1335 SMART 9/2010

1336 SMIS TBD

1337 SNUD 9/2011 9/2011

1338 SORAP 9/2011

1339 SPIRES 9/2010

1340 SPIRT 9/2011

1341 SRMA 9/2010

1342 SRWP 9/2011

1343 SSRAC 9/2011 9/2011

1344 SSSC 9/2010 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1345 SST 9/2010

1346 SUPPLYCHAIN-EMT 9/2011

1347 SURGE 9/2011

1348 SURGETRAK 9/2010

1349 SUSPENSE 9/2011

1350 SUSTAIN 9/2010

1351 TABBS 9/2009 9/2009

1352 TAS 9/2008 9/2008
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1353 TCM 9/2011

1354 TF39 CWA 9/2013 6 - Deleted ECSS Blueprinting is in progress and legacy system
migrations are still in the planning stages

1355 TIMEBITE 9/2011

1356 TMACS 9/2011

1357 TOOL DESIGN PROJECT MANAGEMENT 9/2010

1358 TRACKER (D087T) 9/2010

1359 TRAX 9/2010

1360 TSC 9/2011 9/2011

1361 ULTIMATE 9/2011

1362 UPSINFOSYS 9/2010

1363 VARD 9/2011

1364 WAPDS 9/2009 9/2009

1365 WARRS 9/2010 9/2010

1366 WEBINQ 9/2010

1367 WEBREQ 9/2010

1368 WISCRS 9/2010

1369 WLCMP 9/2011

1370 WMER 9/2008 9/2008

1371 WR CTOR 9/2010 9/2010

1372 WR IDM 9/2011

1373 WR MHF 9/2008

1374 WR RFID 9/2011

1375 WRPF 9/2011

1376 WSMIS (D087W) 9/2011 9/2011

1377 WSMIS-PPAS 9/2011

1378 WSMIS-PRS 9/2011

1379 WSMIS-RAM 9/2011

1380 WSMIS-RCAS 9/2011

1381 WSMIS-REALM 9/2011

1382 WSMIS-SAM 9/2011

1383 WSMIS-SAV 9/2011

1384 WTS 9/2010

1385 YMIC 9/2010

1386 YPVO 9/2009

1387 EESOH-MIS  Enterprise Environmental Safety and Occupational Health
Management Information System

9/2008 12/2007

1388 Key Milestones: 1/2007 1/2007
1389 Increment: Version 1.1 (Hazmat) 6/2005 6/2005
1390 FOC 6/2005 6/2005 1 - Met

1391 Increment: Version 1.2 (Cleanup) 1/2006 12/2005
1392 FOC 1/2006 12/2005 2 - Not Met Previously undocumented rqmts and some migration/testing

issues; Replanned for 01/06
1393 Increment: Version 1.3 (HazWaste) 9/2006 9/2006
1394 FOC 9/2006 9/2006 3 - On Track

1395 Increment: Version 1.4 (Air) APIMS Rpl 1/2007 1/2007
1396 FOC 1/2007 1/2007 3 - On Track

1397 Legacy Systems migrating to EESOH-MIS 9/2008 12/2007

9/2010

9/2010

9/2010

9/2010

9/2009

9/2010

9/2010

9/2010

9/2010

9/2008
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1398 AF-EMIS 6/2007 12/2006 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1399 AFRIMS 6/2006 3/2006 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1400 AirCop 11/2006 6 - Deleted Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1401 APIMS 6/2008 11/2006 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1402 AQUTS 11/2006 6 - Deleted Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1403 ENTRAC 12/2007 6 - Deleted
1404 HAZCOM 2/2007 9/2006 5 - Slipped Previously undocumented rqmts and some migration/testing

issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1405 HMMS 9/2008 9/2007 5 - Slipped Previously undocumented rqmts and some migration/testing
issues; Replanned for 01/06.  Slippages in program
milestone(s) normally result in slippages in planned legacy
system migrations.

1406 HOMER 9/2007 9/2007

1407 SMART 12/2006 12/2006

1408 WITS 9/2007 9/2007

1409 ELR  Enterprise Lean Re-Engineering TBD 5/2008
1410 Key Milestones: TBD 5/2008
1411 Increment: OS Command and Control TBD 12/2007
1412 Value Stream Analysis 12/2004 12/2004 1 - Met

1413 ID critical processes 4/2004 4/2004 1 - Met

1414 Implement improvements incrementally, AF-wide TBD 6/2005 2 - Not Met Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1415 Initiate RIEs TBD 5/2005 2 - Not Met Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1416 Complete RIEs 4/2007 4/2007 4 - At Risk Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1417 Complete AF-wide incremental changes 12/2007 12/2007 4 - At Risk Change of sponsorship/process champion in progress; new
plan will be established when new process champion is
appointed.

1418 Increment: Deployment Management TBD 6/2007
1419 ID critical processes 4/2004 4/2004 1 - Met

1420 Value Stream Analysis 6/2004 6/2004 1 - Met

1421 Initiate RIEs 11/2004 11/2004 1 - Met

1422 Implement improvements incrementally, AF-wide TBD 12/2004 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative

1423 Deployment Readiness IOC 6/2006

1424 Deployment Readiness FOC 6/2007

1425 Complete RIEs 10/2006 10/2006 3 - On Track

1426 Complete AF-wide incremental changes 6/2007 6/2007 3 - On Track

1427 Increment: Full Spectrum Threat Response TBD 5/2007
1428 ID critical processes 4/2004 4/2004 1 - Met

1429 Value Stream Analysis 11/2004 11/2004 1 - Met
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1430 Initiate RIEs 4/2005 4/2005 1 - Met

1431 Implement improvements incrementally, AF-wide TBD 5/2005 2 - Not Met Replanning in progress to coordinate with AFSO21 initiative

1432 Full Spectrum Threat Response IOC 9/2006

1433 Complete RIEs 3/2007 3/2007 3 - On Track

1434 Complete AF-wide incremental changes 5/2007 5/2007 3 - On Track

1435 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering 8/2008 5/2008

1436 ID critical processes 10/2005 10/2005 1 - Met

1437 Value Stream Analysis 1/2006 11/2005 1 - Met 3 day VSA with CIPT Senior Working Group held 17-19 Januar

1438 Initiate RIEs 3/2006 3/2006 3 - On Track

1439 Implement improvements incrementally, AF-wide 5/2006 5/2006 4 - At Risk Replanning in progress to coordinate with AFSO21 initiative

1440 Complete AF-wide incremental changes 5/2008 5/2008 3 - On Track

1441 Complete RIEs 2/2008 2/2008 3 - On Track

1442 FOC - Full Spectrum Threat Response 8/2008

1443 ETIMS  Enhanced Technical Information Management System  TBD 3/2010
1444 Key Milestones: 3/2010 3/2010
1445 Increment: Spiral 1 10/2006 10/2006
1446 Complete AoA 6/2005 6/2005 1 - Met

1447 Milestone B 11/2005 11/2005 2 - Not Met ETIMS is undergoing full program review to determine best
cost effective technical solution

1448 Milestone C 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best
cost effective technical solution

1449 IOC 4/2006 4/2006 4 - At Risk ETIMS is undergoing full program review to determine best
cost effective technical solution

1450 Deploy Spiral 1 10/2006 10/2006 4 - At Risk ETIMS is undergoing full program review to determine best
cost effective technical solution

1451 Increment: Spiral 2 10/2008 10/2008
1452 Spiral 2 requirements and design 2/2007 2/2007 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1453 Spiral 2 development, test, and deploy 10/2008 10/2008 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1454 Increment: Spiral 3 3/2010 3/2010
1455 Spiral 3 requirements and design 6/2008 6/2008 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1456 FOC 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1457 Spiral 3 development, test, and deployment 9/2009 9/2009 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1458 Sustainment 3/2010 3/2010 4 - At Risk ETIMS is undergoing full program review to determine best

cost effective technical solution
1459 Legacy Systems migrating to ETIMS TBD 9/2009
1460 AFTOX TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program

milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1461 ATIMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1462 ATOMS TBD 10/2006 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1463 ATOS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1464 CARDFILE 10/2008 6 - Deleted No longer tracked as a DoD system.

1465 CTOR TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1466 E847 10/2006 6 - Deleted No longer tracked as a DoD system.

1467 ETOMS 10/2008 6 - Deleted No longer tracked as a DoD system.

1468 GEORGE 9/2009 6 - Deleted No longer tracked as a DoD system.
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1469 IDM 9/2009 6 - Deleted No longer tracked as a DoD system.

1470 IDTOD 9/2009 6 - Deleted No longer tracked as a DoD system.

1471 JCALS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1472 LDBMS 10/2006 6 - Deleted No longer tracked as a DoD system.

1473 LIMITS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1474 PTOWS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1475 SATODS TBD 9/2009 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1476 TDMS TBD 10/2008 5 - Slipped Legacy system migrations are dependent on program
milestones; ETIMS is undergoing full program review to
determine best cost effective technical solution.

1477 TODS 10/2008 6 - Deleted No longer tracked as a DoD system.

1478 TOMART 10/2006 6 - Deleted No longer tracked as a DoD system.

1479 TOMCOP 10/2006 6 - Deleted No longer tracked as a DoD system.

1480 FIRST  Financial Information Resource System 9/2011 9/2011
1481 Key Milestones: 9/2010 9/2010
1482 Milestone B 3/2001 3/2001 1 - Met

1483 Complete BF Spiral 2 (Cost Modeling/Force Structure Interfaces) 9/2006 3 - On Track

1484 Milestone C 5/2007 5/2007 3 - On Track

1485 IOC 9/2007 9/2007 3 - On Track

1486 FOC 9/2010 9/2010 3 - On Track

1487 Legacy Systems migrating to FIRST 9/2011 9/2011
1488 ABIDES (SPA) 3/2009 3/2009

1489 ABIDES (SPC) 3/2009

1490 ABSS 7/2008 6 - Deleted Subsumed into DEAMS AF.

1491 CBAS II 5/2006 6 - Deleted Subsumed into AFM.

1492 CMS 3/2007 3/2007

1493 MicroBAS 12/2005 12/2005 1 - Met

1494 OARS 9/2011 9/2011

1495 PBAS 12/2005 12/2005

1496 FM SDM  Financial Management Service Delivery Model 9/2009 9/2009
1497 Key Milestones: 9/2009 9/2009
1498 Center of Expertise IOC 10/2005 10/2005 1 - Met

1499 Financial Advisor Transformation: Realign ALO/FMA 12/2005 12/2005 1 - Met

1500 Financial Services Transformation: Stand-up Central Processing
Center

10/2007 10/2007 3 - On Track

1501 FST: Enhanced Financial Advisor. Note Pending DEAMS and Senior
Leader approval

9/2008 9/2008 3 - On Track

1502 Center of Expertise FOC 9/2008 9/2008 3 - On Track

1503 FST: Stand-up Contact Center 10/2008 10/2008 3 - On Track

1504 Combat Comptroller Contingency Organization FOC 9/2009 9/2009 3 - On Track

1505 MPES  Manpower Programming and Execution System 5/2005 5/2005
1506 Key Milestones: 5/2005 5/2005
1507 FOC 5/2005 5/2005 1 - Met

1508 Legacy systems migrating to MPES-DP 4/2005 4/2005
1509 MDS 4/2005 4/2005

1510 NAF-T  Non-Appropriated Funds (NAF) Transformation 9/2015 9/2015
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1511 Key Milestones 9/2015
1512 Interface with IBPS 3/2006 3 - On Track

1513 IOC 5/2006 3 - On Track

1514 Enterprise Portfolio Management 2/2007 3 - On Track

1515 Phase 1 Financial 5/2009 3 - On Track

1516 Phase 2 Retail sales Modernization 9/2010 3 - On Track

1517 Phase 3 Supply Chain Management 9/2015 3 - On Track

1518 Agile Combat Support 9/2015 3 - On Track

1519 Increment: Phase 1-Financial 10/2008 10/2008
1520 Complete AoA 6/2002 6/2002 1 - Met

1521 Business case 6/2002 6/2002 1 - Met

1522 Enterprise-wide domain architecture study 6/2003 6/2003 1 - Met

1523 Enterprise Portfolio Management 9/2003 9/2003 1 - Met

1524 Milestone A 12/2003 12/2003 1 - Met

1525 Acquisition of COTS Solution 3/2004 3/2004 1 - Met

1526 Stand up of Shared Service Center 7/2004 7/2004 1 - Met

1527 Transition Plan 6/2004 6/2004 1 - Met

1528 Milestone B 3/2005 3/2005 1 - Met

1529 Milestone C 6/2005 6/2005 1 - Met

1530 Interface current standard AF Services POS systems to COTS 9/2005 9/2005 1 - Met

1531 Interface with DCPDS 9/2005 9/2005 1 - Met

1532 Interface with IBPS 9/2005 9/2005 1 - Met

1533 Business Process Re-engineering 10/2005 10/2005 1 - Met

1534 Initial Policy 12/2005 12/2005 1 - Met

1535 IOC 12/2005 12/2005 1 - Met

1536 Shared Service Center Fully Operational 2/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1537 FOC 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1538 Final Policy Implemented 9/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1539 Agile Combat Support 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1540 Global Services 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1541 Informed Decision-Making Capabilities 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1542 Lean business/information processing 10/2008 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 1 Financial.

1543 Increment: Phase 2-POS Modernization 9/2010 9/2010
1544 Milestone C 6/2005 6/2005 1 - Met

1545 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1546 Initial Policy 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1547 Business Process Re-engineering 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1548 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1549 Transition Plan 6/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1550 FOC 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1551 Agile Combat Support 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1552 Final Policy Implemented 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.
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1553 Global Services 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1554 Informed Decision-Making Capabilities 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1555 Lean business/information processing 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1556 Enterprise Portfolio Management 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones
reported above in MS Phase 2 Retail sales Modernization.

1557 Increment: Phase 3-Supply Chain Mgmt 9/2015 9/2015
1558 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1559 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1560 Business Process Re-engineering 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1561 Transition Plan 6/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1562 Initial Policy 9/2009 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1563 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1564 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1565 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1566 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1567 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1568 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1569 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above in MS Phase 3 Supply Chain Management.
1570 Increment: Phase 4-CRM 9/2015 9/2015
1571 Transition Plan 6/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1572 Business case 9/2006 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1573 Enterprise-wide domain architecture study 3/2007 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1574 Initial Policy 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1575 Business Process Re-engineering 9/2010 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1576 FOC 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1577 Final Policy Implemented 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1578 Agile Combat Support 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1579 Enterprise Portfolio Management 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1580 Global Services 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1581 Informed Decision-Making Capabilities 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1582 Lean business/information processing 9/2015 6 - Deleted Reporting was overly detailed; Consolidated milestones

reported above under key milestones.
1583 Legacy Systems migrating to NAF-T 5/2009 11/2008
1584 NAFMIS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment.

Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FY06 which required to configure the COTS solution.

1585 FAS 5/2009 11/2008 5 - Slipped Migration slipped due to extended start date of deployment.
Deployment start date was 12/2005 and now delayed to
05/2006 due to non-programmatic funding cuts in FY05 and
FY06 which required to configure the COTS solution.

1586 OSMP  Operational Support Modernization Program 4/2007 4/2007
1587 Key Milestones: 4/2007 4/2007
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1588 Governance 2/2004 2/2004 1 - Met

1589 Process direction 5/2004 5/2004 1 - Met

1590 CONOPS Definition 5/2004 5/2004 1 - Met

1591 OS Enterprise Architecture V3 4/2005 4/2005 1 - Met

1592 Enterprise Strategy 5/2005 5/2005 1 - Met

1593 Enterprise Portfolio Mgmt 4/2006 10/2005 Portfolio Management Value Stream Analysis (VSA) event
was delayed to Jan 2006; replanning in progress to coordinate
with AFSO21 initiative.

1594 Change Mgmt Plan / Communications 12/2005 12/2005 1 - Met

1595 CONOPS Integration 3/2006 3/2006 3 - On Track

1596 Enterprise Transformation Metrics 3/2006 3/2006 3 - On Track

1597 Integrated VSA 4/2006 4/2006 3 - On Track

1598 Integrated AF Transformation 10/2006 10/2006 3 - On Track

1599 Capabilities based transformation budgeting 3/2007 3/2007 3 - On Track

1600 Doctrine Integration 3/2007 3/2007 3 - On Track

1601 Int. Re-Engineering + I-CRRA 4/2007 4/2007 3 - On Track

1602 Integrated Architecture V5 4/2007 4/2007 3 - On Track

1603 Pers Trans  Personnel Transformation 9/2006 9/2006
1604 Key Milestones: 9/2006 9/2006
1605 ADM Force Development Tool 9/2006

1606 Increment: AF Military Uniques to DIMHRS 9/2006 6 - Deleted
1607 Consolidated Contact Center-Spiral 1 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1608 Milestone B 3/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1609 Consolidated Contact Center-Spiral 2 6/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1610 Consolidated Contact Center-Spiral 3 9/2006 6 - Deleted AF is in the process of evaluating DIMHRS for AF usage; will

report to DBSMC in March.
1611 Increment: AF Civilian Uniques to DCPDS 8/2004 8/2004
1612 IOC 3/2002 3/2002 1 - Met

1613 FOC 8/2004 8/2004 1 - Met

1614 Increment: Military Personnel Data System 8/2006 7/2001
1615 IOC 6/2001 6/2001 1 - Met

1616 FOC 7/2001 7/2001 1 - Met

1617 PSD Active Duty Military Capability Spiral 1 3/2006 3 - On Track

1618 Results of AF DIMHRS Go Forward Assessment to be briefed to
DBSMC

3/2006 3 - On Track Renamed: milestone originally stated as "AF specifics to
DIMHRS Milestone B"

1619 AFKS interface with MILPDS 8/2006 3 - On Track

1620 PM&O (CCAR & SMART)  Program Management and Oversight 12/2008 12/2008
1621 Key Milestones: 12/2008 12/2008
1622 IRSS on NIPRNET (GCSS) 7/2005 7/2005 1 - Met

1623 IRSS AFROCC, JROC Integration 3/2006 3/2006 3 - On Track

1624 IRSS Workflow and Financial Data Import 3/2008 3 - On Track

1625 SMART data feed to DAMIR 12/2006 6 - Deleted Interim milestones too detailed; See SMART capability
milestone.

1626 SMART/CCaR/IDECS linked 12/2007 6 - Deleted Interim milestones too detailed; See SMART capability
milestone.

1627 SMART evolved to Acq Portal 12/2008 12/2008 3 - On Track

1628 PRIDE functionality to the Portal 12/2008 12/2008 3 - On Track

1629 Legacy systems migrating to (CCAR & SMART) 9/2006
1630 SPOMIS 9/2005 1 - Met

1631 AF-SIL 9/2006

1632 Sourcing   Sourcing 12/2008 12/2007
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1633 Key Milestones: 12/2008 12/2007
1634 CARS (J001) replaced by FPDS-NG 10/2006 10/2005 2 - Not Met Delay in FPDS-NG; Adjust migration plan to new schedule of

FPDS-NG (DoD initiative).
1635 AFWAY upgrade to AFeBuy 8/2008 8/2006 5 - Slipped Delay in certification under NDAA; Obtain certification of

AFWAY and resume development.
1636 ACPS replaced by SPS V 4.2.3 3/2008 3/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule

of SPS (DoD).
1637 ConWrite replaced by SPS V 4.2.3 12/2008 12/2007 5 - Slipped Delays in SPS V4.2.3; Adjust migration plan to new schedule

of SPS (DoD).
1638 Legacy systems migrating to Sourcing 12/2008
1639 ACPS 3/2008

1640 ConWrite 12/2008

1641 CARS (J001) 10/2006

1642 T&E (CSE)  Test and Evaluation 5/2006 8/2005
1643 Key Milestones: 8/2005 8/2005
1644 AFMC selection of preferred modules 8/2005 8/2005 1 - Met

1645 Legacy systems migrating to (CSE) 5/2006
1646 ESS 5/2006

1647 DLA 9/2011
1648 BSM  Business Systems Modernization 12/2006 9/2006
1649 Key Milestones: 12/2006 9/2006
1650 Milestone 0 12/1999 12/1999 1 - Met

1651 Complete AoA 2/2000 2/2000 1 - Met

1652 Milestone I/II 8/2000 8/2000 1 - Met

1653 Increment: Release 1.0 8/2002 8/2002
1654 Milestone C 8/2002 8/2002 1 - Met

1655 Increment: Release 2.0 1/2005 1/2005
1656 IOC 1/2005 1/2005 1 - Met

1657 Increment: Release 2.2 7/2006 9/2006
1658 Full-Rate Production Decision Review (FRPDR) 7/2006 12/2005 2 - Not Met BSM Release 2.2 full operational testing will be conducted

during June-July 2006.  This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.

1659 Increment: Release 2.2.1 12/2006 Release 2.2.1 revises the existing functionality in BSM for
Medical Army Single Stock Fund

1660 DPMS interface with BSM 12/2005 1 - Met

1661 Revise the existing functionality in BSM for Medical Army Single Sto 9/2006

1662 FOC 12/2006 9/2006 5 - Slipped BSM Release 2.2 full operational testing will be conducted
during June-July 2006.  This date allows sufficient time for
both stabilizing Release 2.2 and moving sufficient NSNs and
users into BSM so the release can be tested.

1663 Legacy Systems migrating to BSM 9/2006 9/2006
1664 DISMS 1/2005 1/2005 1 - Met

1665 SAMMS 9/2006 9/2006

1666 BSM-Energy  Business Systems Modernization - Energy 6/2007 6/2007
1667 Key Milestones: 6/2007 6/2007
1668 Milestone 0/I/II 11/1995 11/1995 1 - Met

1669 Base Level Operations - FOC 9/2001 9/2001 1 - Met

1670 Bulk Enterprise Level Operations - FOC 4/2003 4/2003 1 - Met

1671 FOC 6/2007 6/2007 3 - On Track

1672 Increment: Base Level Operations 1/1997 1/1997
1673 Milestone IIIa Base Level Operations 1/1997 1/1997 1 - Met

1674 Increment: CONUS Bulk 5/2002 5/2002
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